
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:47 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 667 Date: 03-Oct-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 121

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 & Phase 3 load transfer on the
South main span . They started at 7:00 AM.

Gary , Carlos , Ethan , & will had to work on the jacking system for Phase 3 . Crews started at PP # 72
at 7:10 AM. Then at PP # 76 , 80 , 84 , 88 , & 92 . Crews had to fly , set the lower jacking brackets , &
secure them with turn buckles , install the rods , fly , set the jacks , set the bearing plates , & lock the
nuts . Crews were done on the jacking system at PP # 92 at 5:00 PM.

In addition to that , Gary , Ethan , Jose , & Stanley had to remove the jacks from Phase 1 jacking
system . They started at 5:10 PM. Crews were done at 7:00 PM. Crews left at 7:10 PM.

Jose , Stanley , Rene , & Thomas had to work on the jacking system removal . Crews had to
disassemble the rods , pull the jacks out of the site , & pull out the lower jacking brackets . Crews started
at PP # 56 at 7:10 AM. Then , at PP # 60 , 64 , 68 , 72 , 76 , & 80 . Crews were done at 5:00 PM.

Carlos , Rene , Thomas , & Will left at 5:10 PM.

Scott had to operate the Terex crane. He had to work with the erection crews . Nick had to operate the
Gradall fork lift . He had to work with the disassembling crews .

In the field , I had to work with P. J on Phase 3 setting the shims & jacking the suspender ropes .
I had to work with ABF engineer Ben on the shims checklist , go through the side & main spans , adjust
wherever adjustments needed on the shims .

In the office , I had to work on my reports for Tuesday & Wednesday . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 4.00 0.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

GEN GARY ANDERSONIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 667 Date: 03-Oct-2012 Wednesday
Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

4.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00
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